
Egg Harbor STH 42 Project Sections From CTH T/South Trail to Harbor School Road & CTH E to Church Street
2‐Jan 8‐Jan 15‐Jan 22‐Jan 29‐Jan 5‐Feb 12‐Feb 19‐Feb 26‐Feb 4‐Mar 11‐Mar 18‐Mar 25‐Mar 1‐Apr 8‐Apr 15‐Apr 22‐Apr 29‐Apr 6‐May 13‐May 20‐May

Project Detour
Erosion Control
Clearing & Grubbing
Saw Cutting
South End S. Trail to Harbor School
Box Culvert Connections
Storm Mainline
Inlets and Inlet Leads
Sanitary & Water Adjustments
Curb Removal and Grading
North End CTH E to Church St
Blasting
Sanitary Lateral Verification
Storm Mainline 
Inlets and Inlet Leads 
Sanitary & Water Adjustments
Curb Removals and Grading
Stage 1 Sidewalk Removals
Electrical Conduit 
Curb & Gutter
Light Bases
Sidewalk Stage 1
Restoration
Pavement
Pavement Markings

Fall 2024 3‐Sep 9‐Sep 16‐Sep 23‐Sep 30‐Sep 7‐Oct 14‐Oct
Traffic Control 
Satge 2 Sidewalk Removal
Walk Install 
Restoration
Misc Clean Up

Advance Crew 1
Advance Crew 2
Barricade Flasher
Onsite Logging
Paschke
Bodart
Martell
Northeast Asphalt 
Brickline


