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Village of Egg Harbor 
Utility Committee Meeting Minutes 

December 21, 2021, 11:00 AM 
Join Zoom Meeting with your Computer or Smart Phone 

https://villageofeggharbor.zoom.us/j/92718840733 
Meeting ID: 927 1884 0733 

Join Zoom Meeting on your Phone (audio only) 
Phone Number: 312 626 6799 Meeting ID: 927 1884 0733 

 
John Heller, Chair        TC Johnson, Member  
Mack Bonk, Member       Paul Zeller, Member  
Tom Prohl, Member        Bert Sawyer, Operator  
 

1. Call to order and approval of the agenda  
a. John Heller called the meeting to order at 11:00 AM. 
b. Committee members present:  John Heller, Mack Bonk, Paul Zeller, Tom Prohl, 

TC Johnson 
c. Staff members present:  Bert Sawyer, Megan Sawyer, Tom Strong,  
d. Others present:  Tom Kispert, McMahon 
e. John Heller moved to approve the agenda.   
f. Tom Prohl seconded. 
g. Motion unanimously carried. 

 
2. Approve November 16, 2021 Meeting Minutes  

a. Corrections:  No Corrections. 
b. John Heller moved to approve the November 16, 2021 minutes as presented.   
c. Tom Prohl second. 
d. Motion unanimously carried.  TC Johnson abstained. 

 
3. Open Session (Limited to Ten Minutes) 

 
a. John Heller opened the floor for public comment. 
b. No comments.  

 
4. Wastewater Treatment Plant Improvement Project Update 

 
a. Tom Kispert:  Provided an overview of the project progress as presented in the 

job site meeting minutes.   We achieved substantial completion on December 15th, 
2021.  Flows were switched over to the new headworks equipment.  Final 
completion is projected to be January 11, 2022 if progress on outstanding tasks 
stays on schedule.  We have a punch list developed for everything except for the 
new structure.  The contractors are working on these items.  They expect to start 
on that list next Tuesday.  There is a broken actuator arm that was installed in the 
original 1988 construction.  They don’t make this part anymore.  We are 
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anticipating a change order is coming for this item.  I want to be sure everyone is 
on board with moving forward on this.  I believe the cost of that is $1,829 dollars. 

b. Bert Sawyer:  In the basement, when it gets too warm this actuator arm opens 
vents to let hot air out.  With this arm broken that venting isn’t happening.  We 
are looking to replace the motor and actuator arm.  The existing duct work will 
remain in place.  We tried to repair this part and found it is no longer possible to 
do.  No local companies do this type of work so I would prefer to get this work 
done as long as these contractors are already on site. 

c. Committee members agreed by consensus to move forward with this work. 
d. Tom Kispert:  Replacement parts for this just aren’t available anymore.  This will 

be Change order #8.  I will submit this to Miron and also to the Village for 
approval.    

e. Tom Kispert:  Provided an update for additional painting for the doors.  We 
haven’t seen the proposal from Miron for this.  This would be a primer plus base 
coat.  Winter is the worst time to try to do this exterior painting.  I would 
recommend waiting until spring to do this.  To ask the contractor to paint this in 
the spring would require keeping the contract open. 

f. Committee members agreed by consensus to complete the painting work on our 
own in the spring so we can close this contract out as soon as possible. 

g. Tom Kispert:  A deduction for this item will be included in Change Order #8 as 
well.  I will give you an estimate of the cost for doing this on our own.  There will 
be one final change order to extend the final completion date and include a 
deduction for the additional costs from the Village for not meeting the initial 
substantial completion date.  We will also include a deduction for the costs 
McMahon has incurred and passed on to the Village.  The estimated costs so far 
is around $18,100 for things like the construction project meeting today as well as 
inspection oversite on the project punch list.  This way we can do this once at the 
end of the project.  That will close out the contract so we can send that on to the 
DNR for final approval.   The Village can back charge Miron for the entire 
amount, part of the amount or none of this amount.  This final change order will 
close out this project. 

h. John Heller:  We will put those numbers together for the next meeting to have that 
deliberation. 

i. Mack Bonk:  To confirm, McMahon is invoicing the Village and we need to 
charge McMahon to recoup this money?  We have to pay for this and Miron will 
pay us?  Miron will be ok with this?   

j. Tom Kispert:  That is correct.  Miron has a contract with the Village.  McMahon 
has a contract with the Village.  There is no contract directly between Miron and 
McMahon.  We have discussed this with Miron.  You are going to short the final 
payment by the amount you decide on. 

k. John Heller:  A contract is a contract.  I am putting something together for this 
committee to get input on if we want to cover any of these additional costs.  We 
are considerably under budget for Construction observation.    There is some 
contention between Miron and McMahon at this point.  That is something we need 
to deliberate on and decide.  At this point, I’m not inclined to get involved.  We 
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will put some information together for the next meeting.  We could call a special 
meeting if it is necessary. 

l. Committee members agreed by consensus to get the final additional costs from 
McMahon for deliberation at the next Utility Committee meeting in January 2022. 

m. Paul Zeller:  Any of the additional costs not directly tied to the late equipment 
delivery?  Any other questions I have can wait for the next meeting when it is an 
agenda item. 

n. Tom Kispert:  The short answer is yes.  There was other work related to that piece 
of equipment that was delayed.  There was some additional work not related to 
that part that was also delayed.      

 
5. Change Order #6 

 
a. Tom Kispert:  Provided an overview Change Order #6 as presented in the 

meeting packet.   This has been submitted to Miron on December 9th.  We are 
waiting for them to return the signed copy.   There are four items including a 
correction for a transposed number in Change Order #5. 

b. John Heller moved to recommend approval of Change Order #6 to the 
Village Board of Trustees for final approval in the amount of $3,823.59, 
subject to receipt of the contract signed by Miron Construction as presented. 

c. Paul Zeller Second 
d. Motion unanimously carried.  

 
 

6. Change Order # 7 
 

a. Tom Kispert:  Provided an overview Change Order #7 as presented in the 
meeting packet.  This is to install the connections for a possible washer and dryer 
installation in the future.   

b. John Heller moved to recommend approval of Change Order #7 to the 
Village Board of Trustees for final approval in the amount of $10,765.46, 
subject to receipt of the contract signed by Miron Construction as presented. 

c. Tom Prohl second 
d. Motion unanimously carried.  

 
7. WWTP Reed Bed Cleanout Project Update  

 
a. Tom Kispert:  Provided an overview of the Reed Bed Cleanout Project as 

presented in the meeting packet.  We are projected to have a bid date in Spring.   
b. Megan Sawyer:  The account for disposal is confirmed as open and available for 

payment. 
c. Tom Prohl:  We don’t have hard numbers at this point, just estimates.  Correct? 
d. Tom Kispert:  That is correct.  The estimated cost is $75,000.  We plan to bid this 

out in the spring.  The last time we did the actual hauling in July or August.  Bert 
and I will figure out target dates to complete this work.  We can plug those dates 
in as the substantial and final completion dates for bidding the project. 
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8. Wastewater Treatment Plant Improvement Phase II Project Update 
 

a. Tom Kispert:  Provided an overview of the Phase II Lift Station planning as 
presented in the meeting packet.  We have an initial site survey done.  We will 
start with figuring out the location of the building and driveways will be for truck 
access.  The ball is in our court to create something for this committee to review 
to get started.  After that direction is provided, we can start designing the lift 
station structure.  The interior will be concrete and masonry.  I will be looking for 
some input and direction on the structure exterior appearance.  You can make the 
exterior look any way you want.  I can leave copies of the site plan for you to 
review individually.  I hope to have preliminary information for you in January. 

b. John Heller:  I will want the committee members to have input into these designs.  
c. TC Johnson:  Regarding the exterior appearance, Jim Vander Heiden was the 

lead architect on the Kress Pavilion.  He might be able to give us some input on 
the exterior design. 

d. John Heller:  We have already talked with Jim Vander Heiden.  He is willing to 
provide his input on the design. 

e. Tom Prohl:  We could do almost anything with the exterior look.  It is a utility 
building.  The money needs to be spent on the function of the building as the top 
priority. 

 
9. Wastewater Treatment Plant Manager Report 

 
a. Bert Sawyer:  Presented an overview of the report as presented in the meeting 

packet.   Combined hauler waste and influent was up considerably in November.  
The plant continues to run smoothly.  The water going out is very clean.  They 
have already disconnected the power to the old headworks building.  There is a 
lot of building going on in the Village.  We have been busy with lateral locations.  

b. John Heller:  I would suggest committee members calling Bert to set up an 
appointment to take a look at the new facility.  It is a terrific upgrade to the 
facility.    

c. Megan Sawyer:  We did have a generator sale that was completed.  The final bid 
came in at $14,800.  This was above the $10,000 minimum bid.  2022 hauler 
contract renewals that include the new rates were mailed out with the December 
invoices.    

  
10. Open Session (Limited to Ten Minutes) 

 
a. John Heller opened the floor for public comment.  
b. Tom Prohl:  Wishing everyone a wonderful holiday season.    

 
11. Next Meeting Time and Date  

a. Tuesday, January 18, 2022, 11:00 AM. 
 

12. Adjourn  
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a. John Heller moved to adjourn.   
b. Tom Prohl seconded. 
c. Motion unanimously carried. 

 
Meeting adjourned at 11:43 AM. 

 
Minutes completed by Tom Strong on December 21, 2021.  Submitted for approval on January 
18, 2022. 
 
Italics – summarized comments 
Bold – Committee Action 


