
3/8/2024

Project I.D. Project Description

Contract Time Or Completion Date Of Estimated Start Date
                 Working Days
                 Calendar Days

1.  When required by the contract, the contractor shall submit a copy of the Progress Schedule to the District Construction Section prior to beginning work,
    preferably at or prior to the preconstruction conference.  At any time the work becomes significantly behind schedule, the Contractor should submit a Holiday
    revised schedule if requested by the engineer. Controlling Item
2.  Bar graphs shall be drawn chronologically in the sequence the work will be performed to depict the progress schedule.  On working day contracts, the Non-Controlling Item
    controlling items must be defined.

Work Item or Operation Quantity Units Company

1

Utility Comp.

Bodart Electric/Village of Egg Harbor

Bodart Electric/Village of Egg Harbor

Excavate and Install CU Material HWY 42 NB

Excavate and Install Modular Block Walls HWY 42 NB

Install Concrete Sidewalk/StepsDriveways CTH E to Whitecliff 

Grade NB 42 From White Cliff to Harbor School

1 LS

Backfill Curb and Gutter CTH E and HWY 42 NB From CTH E to White Cliff 1 LS

Crew 1 - Install Storm Sewer CTH E/42Relocate Fire Hydrant 1 LS VCC

Crew 2 - Install Storm Sewer CTH E/42 - Remove 2 Planters/Benches by 4/1 1 LS VCC

VCC/Highway

Remove Signs/Salvage Pavers/Landscape Rock

Restoration - Plant Trees, Install Tree Grates, Install Signs, Install Pavers, and Shoulder 1 LS Highway/VCC

Pavement Marking 1 LS Century

Switch Pedestrian Traffic - Grade HWY 42 SB from CTH E to Harbor School 1 LS VCC

Install C&G HWY 42 SB From CTH E to Harbor School and 42 NB from Harbor School to White Cliff 1 LS Martell

VCC

Fine Grade, Adjust Manholes, Pave STH 42, CTH E, Side Roads, and Driveways 1 LS VCC/NEA

Install Conc. Walk/Steps/Driveways E to Harbor Sch. and HWY 42 NB From Harbor Sch. to White Clif  1 LS

Clean Site/Sweep - Remove Traffic Control 1 LS VCC/Mega

LS

Clear and Grub 1 LS Kuzisaso

Grade CTH E - Restore Green Areas/Grade HWY 42 Northbound from CTH E to White Cliff 1 LS

Exc. and Install Block Walls HWY 42 SB and 42 NB from Harbor School to Whitecliff 1 LS VCC/Highway

VCC

Install Curb and Gutter CTH E and HWY 42 NB From CTH E to White Cliff 1 LS

Excavate and Install CU Material HWY 42 SB and 42 NB from Harbor School to White Cliff 1 LS VCC/Highway

Martell

VCC

Estimated # of Working Days per Week 5 5 5

1 LS Highway 

County Road Contractor

E0003-08-21-0034 Egg Harbor STH 42 Harbor School Road - CTH E Door STH 42/CTH E   Vinton Construction Company 

Date

3/11/2024 5/23/2025 Steve Navarre - Vinton Construction Company 3/6/2024
Estimated Completion Date Prepared By:

6/17/2024Week Starting 4/1/2024 4/8/2024 4/15/2024 4/22/2024 5/6/2024 5/13/2024 6/10/20243/25/2024 6/3/2024

Traffic Control 1 LS

LS

LS

Mega Rentals
Install Silt Fence and Inlet Protection 1 LS Highway 

Sawing Asphalt and Concrete 1 LS VCC

Martell

Backfill C&G HWY 42 SB - CTH E to Harbor School and 42 NB from Harbor School to White Cliff 1

6/24/2024
4.5

Memorial Day Juneteenth 1.5

3.5

VCC/Highway

Bodart

Martell

VCC

Bodart

1 LS

1

1

1

LS

LS

5/23/2025

5 4.5
5/20/20243/18/20243/11/2024

4 5 5
4/29/2024

55 5 4 5 5
5/27/2024


	2024 Egg Harbor STH 42 CTH E

